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28. Description of Change: (use additional Sheets if necessary)

The HP 10.20 has been tested in the IDG cell and the upgrade process has been tested on batgirl and prism. To meet PSR schedules
before the EDC software freeze in January 1999, it is necessary to move swiftly to the next stage of the upgrade evaluation.

The Functionality Lab HP machines (relbhpms, relbhp & otis) need to be upgraded from 10.01 to 10.20 for further 2 weeks of
regression testing prior to the VATC being upgraded.

The upgrade of Functionality Lab will be in two stages: This CCR requests for only relbhpms to be upgraded. Following successtul
upgrade, another CCR will be presented for relbhp to be upgraded during the week.

29. Proposed Solution: (use additional sheets if necessary)

Upgrade relbhpms on 11/14/98 to HP UX 10.20. Due the time required for upgrade and to avoid downtime for the Functionality and
Stability Lab during the working week, the upgrade needs to be performed over the weekend and the machine to be operational by
9am Monday 11/16/98.

The upgrade of relbhpms will also serve as the evaluation of the upgrade instructions prepared by Dan Scoggins (see attachments).

Note it was necessary to move the ActiveModes file auto mount from relbhpms to hitc in preparation for this upgrade.

30. Alternate Solution: (use additional sheets if necessary)
None

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
HP Upgrade PSR will be delayed and the time slot available to upgrade EDC before the software freeze in January 1999 will not be
met.
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ADDITIONAL SHEET

CCR#98-/182  Rev: Originator: Chinmoy Datta
Telephone: x0467 Office: 3000y

Title of Change: Upgrade relbhpms in Functionality Lab to 10.20

List of CDROM media for 10.20 upgrade:

CD NAME CD DATE CD PART NUMBER
Recommended Patches June 1998 B3782-10346

Install & Core OS Release 10.20 July 1996 B3920-13640

DCE Release 10.20 Domestic July 1996 B3864AA Option APZ
Applications Release 10.20 October 1997 B3920-60113

Please see attached HP-UX Upgrade Procedures.
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CD SERIES
700/800

8xx D-, |- & K class
8xx D-, I- & K class
8xx D-, |- & Kclass



